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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4993 GPS BLOCK III 0 76,960 100,217 183,767 186,960 211,877 203,641 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
Note: In FY02, PE 0603421F efforts were transferred from PE 0305165F.


NAVSTAR Global Positioning System (GPS) is a space-based radio positioning, navigation, and time (PNT) distribution system.  This Program Element (PE) funds 
the Research and Development (R&D) for GPS Block III.  This includes, but is not limited to, advanced concept development, systems engineering and analysis, 
satellite systems development, the study of augmentation systems with the potential of hosting the GPS PNT system on multi-mission service satellites [such as the 
Global Multi-Mission Service Platform (GMSP)], control systems development, user equipment interfaces, training simulators, Integrated Logistics Support (ILS) 
products, and developmental test resources.  


Funds will support engineering studies and analyses, architectural engineering studies, trade studies, systems engineering, development, test and evaluation efforts, 
and mission operations in support of upgrades and product improvements for military and civil applications  necessary to support efforts to protect U.S. military and 
allies' use of GPS. 


GPS Modernization Stewardship funds efforts which are of a national scale, joint civil-military in nature, and benefit two or more agencies.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity--Work performed in PE 0305165F
(U) $0 Total
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $4,700 GPS Modernization Stewardship
(U) $3,691 JPO Support for GPS III/Modernization
(U) $68,569 GPS III/Modernization Development
(U) $76,960 Total

(U) FY 2003 ($ in Thousands)
(U) $4,600 GPS Modernization Stewardship
(U) $4,121 JPO Support for GPS III/Modernization
(U) $91,496 GPS III/Modernization Development
(U) $100,217 Total

(U) B. Budget Activity Justification
This program is Budget Activity 4 - Concept & Technology Development because it is a pre-milestone B effort

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 0 78,358 100,575 TBD
(U) Appropriated Value 0 78,358
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,398
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram
e. Rescissions

(U) Adjustments to Budget Years Since FY 2002 PBR -358
(U) Current Budget Submit/FY 2003 PBR 0 76,960 100,217 TBD

(U) Significant Program Changes:
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 0 0 0 0 0 0 0 0 0
(U) Related RDT&E:
(U) PE 0305165F NAVSTAR 

GPS (Space & Ground)
241,163 178,655 324,098 174,163 99,415 106,183 80,093 Continuing TBD

(U) PE 0305164F NAVSTAR 
GPS (User Equip)

60,330 52,541 86,799 60,981 61,595 64,415 70,062 Continuing

(U) Other APPN
None

(U) E. Acquisition Strategy
In Nov 00, GPS III awarded one-year contracts to Boeing and Lockheed Martin for $16M each.  Both companies completed the System Architecture and Requirements 
Definition (SA/RD) studies to survey GPS user needs, develop feasible concepts to address those needs, and provide lifecycle cost estimates associated with achieving 
various levels of needs satisfaction.  Efforts accomplished prior to FY02 are included in PE 0305165F.  During FY01, changes were initiated in DoD space acquisition 
process and GPS III was selected as the pathfinder for the new process.  As a result, the next phase is termed Pre-Acquisition (pre-Milestone B, similar to Component 
Advanced Development) and will follow a successful Key Decision Point B (KDP-B) in FY02 prior to a KDP-C (similar to a combined Milestone A/B) Review in 
FY04.  The GPS JPO plans to release an RFP to conduct a 'Full and Open Competition' with award to two qualified bidders.  The subsequent competition, after 
KDP-C, will award a single Acquisition & Operations contract that includes production options.  There will be an Under Secretary of the Air Force (USecAF) review 
prior to exercising any production options on this contract.  The GPS JPO is actively exploring options to accelerate the anti-jam capabilities provided by higher power 
PNT signals.  Additionally, if approved, the GPS III may plan to host the GPS PNT system on multi-mission satellites [such as the Global Multi-Mission Service 
Platform (GMSP)].

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003
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(U) F. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) SA/RD Contract Completion *
(U) GPS III Defense Space Acquisition Board (DSAB) X
(U) Pre-Acquisition Contract Awards X
(U) System Requirements Review X
(U) System Design Review X

* = Completed Event, X = Scheduled Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) GPS III/Modernization Development 0 68,569 91,496
(U) JPO Support for GPS III/ Modernization 0 3,691 4,121
(U) GPS Modernization  Stewardship 0 4,700 4,600
(U) Total 0 76,960 100,217

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TBD CPAF Jun 02 0 0 15,389 32,136 Continuing TBD
TBD CPAF Jun 02 N/A 0 0 15,389 32,136 Continuing TBD
GPS III/Modernization 
System Engineering & 
Technical Support

Various 0 0 37,791 27,224 Continuing TBD

Support and Management Organizations
JPO Support for GPS III / 
Modernization

Various 0 0 3,691 4,121 Continuing TBD

GPS Modernization 
Stewardship

Various N/A N/A 0 0 4,700 4,600 Continuing TBD

Test and Evaluation Organizations
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Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 68,569 91,496 TBD TBD
Subtotal Support and Management 0 0 8,391 8,721 TBD TBD
Subtotal Test and Evaluation
Total Project 0 0 76,960 100,217 TBD TBD


